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a. Piling has been driven from 2-CC to 2-DD and for the 24*
stub to the north of MH 2-CC. Piling will next be driven
from 2-DD to 3-AA. A telephone wire will be relocated on
10/22 to avoid interference.

b. Excavation in progress between 2-CC and 2-DD.

c. Excavation complete for lateral south of 2-AA and the
lateral north of 2-CC.

d. Backfilling in progress between 2-AA to 2-BB and 2-BB to
2-CC.

e. The concrete encasement is complete between 2-B6 to 2-CC.

f. 19 joints were tested on lateral L-64 (2-AA to 2-EE). Only
1 joint leaked.

g. Having great difficulty in finding good pipe to tie into on
the existing pipe run north of 2-EE and leading to existing
manhole 2-B-2.

h. The existing 24" pipe to the north of 2-CC is being chipped
out and looks good as a tie-in pipe.
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2. Internal .".anhole Work.

a. Manhole 1-AA: Ccr.plete

b. Manhole 1-3E: The wall brickwork is in progress and* should
be complete oy 10/22.

c. Manhole 1-CC: The final furan membrane has cured.
Brickwork to start today on floor.

d. Manhole 1-GG: The 1st furan membrane has been applied and
is curing.

e. The next manhole that will be available for lining is
probably manhole 1-EE. A crack is being repaired. This
manhole should be available by 10/25.

Manholes 2-AA, 2-BB and 2-CC will next be available at
weekly intervals.

Manholes 1-DD and 1-JJ will be available after the ACL
shutdown (12/2).

1-GG and 2-EE will also become available in a number of
weeks.

f. Fleischer Seeger will try to avoid installation of any
chipped brick in the manholes.

g. The heaters purchased by Fleischer Seeger have been approved
for use by the plant.

3. Jumper T-3

a. Dept. 233 shutdown will start 10/18 and complete 10/22.
Work can start on the jumper 10/23 or 10/24.

b. Material (except Y's) due 10/18.

c. Carrico to furnish safety procedures for manhole entry.

d. Alberici has final sketch for routing. Lichtenheld getting
this information added to project drawings.

e. Procedures in progress for tie-ins to manholes. Petterson,
Lichtenheld and Nelson.

f. Alberici to furnish costs for eliminating the jumper as
originally routed and the cost for the new routing.

WGK
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Dect. 145

The culvert has been installed and the railroad tracks are back
in service. »

5. ACL Shutdown

a. The shutdown is currently scheduled for 12/2.

b. The procedure for tying in to manholes 1-JJ and 1-D-l is
almost completed. Petterson.

6. VCP Joints

a. There was agreement that cure times for the joints are
time/temperature related per previous agreements. The joint
should also be hard enough so that a nail or knife point
can't dent the surface.

No further joints will be tested prior to a full cure
approved by Monsanto.

b. Koester felt that the pre-job conference minutes need to be
added to the contract as an addendum. Monsanto disagreed.
Grundmann to obtain further opinions.

c. Approval with comments for the L-35 repair procedure will be
given to Alberici on 10/18.

7. Miscellaneous

a. Alberici to furnish savings to delete manhole 2-FF and pipe
run to 2-CC. Koester.

b. Grain in process of getting electrical power supply data for
sample house. Nelson needs to get plant approval.

Literature on flume also required.

c. Alberici plans to use the 2nd 15* precast section of pipe to
go under railroad track |3 on lateral L-85. The pipe run
from 2-DD will be 15" instead of 12' and reduced to 12" for
remainder of run.

d. The state of Illinois has requested that Alberici pay taxes
on certain materials. Grundmann to review with accounting.
Monsanto is obligated by contract to pay these taxes if it
is determined that the state is indeed owed these taxes.

WCK 4084527
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e. Alberici and ?etter£or. to review the inside surface of
mannole 1-DD to deter-ine wnat areas ere not per
specification. This will allow wall repairs to be made.

f. Alber ici furnished inforr.ation in reply to Steketee'fe letter
of 9/12/65 pertaining to construction options.

The next progress meeting will be held on Thursday, October 24 at
9:30 a.m. at the construction trailers. All^Monsanto personnel are
to meet prior to this meeting at 9 a.m. "*

jordon Grundmann
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